
FY2016
PARKS RESERVE FORCES TRAINING AREA

Installation Action Plan

Printed 27 September 2016

Army Defense Environmental Restoration Program



Table of Contents

Statement Of Purpose..................................................................................................................................

Acronyms.......................................................................................................................................................

Installation Information................................................................................................................................

5-Year / Periodic Review Summary.............................................................................................................

Land Use Control (LUC) Summary..............................................................................................................

Cleanup Program Summary.........................................................................................................................

Installation Restoration Program................................................................................................................

Installation Restoration Program Site Descriptions..................................................................................

Installation Restoration Program Site Closeout (No Further Action) Sites Summary...........................

IRP Schedule.................................................................................................................................................

Military Munitions Response Program........................................................................................................

Military Munitions Response Program Site Descriptions.........................................................................

Military Munitions Response Program Site Closeout (No Further Action) Sites Summary...................

Military Munitions Response Program Schedule.......................................................................................

IRP Summary.............................................................................................................................................
IRP Contamination Assessment..............................................................................................................
IRP Previous Studies................................................................................................................................

PRFTA-02 B-109 INCINERATOR.............................................................................................................
PRFTA-13 BLDG 761 FORMER FUEL AST.............................................................................................

Installation Restoration Program Milestones.........................................................................................
IRP Schedule Chart...................................................................................................................................

MMRP Summary........................................................................................................................................
MMRP Contamination Assessment.........................................................................................................
MMRP Previous Studies...........................................................................................................................

PRFTA-007-R-01 Area B Small Arms Ranges......................................................................................

Military Munitions Response Program Milestones.................................................................................
MMRP Schedule Chart..............................................................................................................................

9
10
11

16
18

20
22

24
25
26

28

30
31

1

2

4

5

6

7

8

15

19

20

23

27

29

30



Table of Contents

Compliance Restoration...............................................................................................................................

Compliance Restoration Site Descriptions................................................................................................

Compliance Restoration Site Closeout (No Further Action) Sites Summary..........................................

CR Schedule..................................................................................................................................................

CR Summary..............................................................................................................................................
CR Contamination Assessment...............................................................................................................
CR Previous Studies.................................................................................................................................

CCPRFTA-01 Tassajara Flood Plain Disposal Trenches......................................................................
CCPRFTA-06 Burn Pits............................................................................................................................

Compliance Restoration Milestones........................................................................................................
CR Schedule Chart....................................................................................................................................

33
34
35

37
38

40
41

32

36

39

40



Final PARKS RESERVE FORCES TRAINING AREA Installation Action Plan - 1

Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command, the 
Parks Reserve Forces Training Area (PRFTA), and the Installation Management Command (IMCOM)- Army Reserves Office, 
the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, 
schedules and tentative budgets for all major Army installation cleanup programs. 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

APG

AST

bgs

Bldg

CAEPA

CALTRAN

CAP

CERCLA

COC

DD

DES

DTSC

ER

FOST

FRA

FS

ft

FY

GFPR

IAP

IMCOM

IMP(C)

IMP(O)

INV

IRA

IRP

ISC

K

kg

LTM

LUC

LUCIP

MC

MEC

mg

mg/kg

MMRP

MRS

MRSPP

N/A

NFA

NPL

PA

Army Environmental Database - Restoration

Area of Concern

Aberdeen Proving Ground

Aboveground Storage Tank

below ground surface

Building

California Environmental Protection Agency

California Department of Transportation

Corrective Action Plan

Comprehensive Environmental Response, Compensation and Liability Act of 1980

Contaminant of Concern

Decision Document

Design

Department of Toxic Substances Control

Emergency Removal

Finding of Suitability to Transfer

Final Remedial Action

Feasibility Study

feet

Fiscal Year

Guaranteed Fixed Price Remediation

Installation Action Plan

Installation Management Command

Implementation (Construction)

Implementation (Operation)

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

thousand 

kilogram

Long-Term Management

Land Use Control

Land Use Control Implementation Plan

Munitions Constituents

Munitions and Explosives of Concern

milligram

milligrams per kilogram

Military Munitions Response Program

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

No Further Action

National Priorities List

Preliminary Assessment
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Acronyms

PCB

POL

PRFTA

RA

RA(C)

RA(O)

RAB

RC

RD

RI

RIP

ROD

RRSE

RWQCB

Seabees (CBs)

SI

SVOC

TAPP

TRC

USACE

USACHPPM

USAEHA

UST

VOC

Polychlorinated Biphenyl

Petroleum, Oil, and Lubricants

Parks Reserve Forces Training Area

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Response Complete

Remedial Design

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Water Quality Control Board

US Naval Mobile Construction Battalion 

Site Inspection

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Center for Health Promotion and Preventive Medicine

US Army Environmental Hygiene Agency

Underground Storage Tank

Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
The mission of the PRFTA is to serve as a training center of excellence for assigned active component and reserve units and 
individuals, providing logistical, administrative, training, facilities, and support for the combined total force, and enhance the 
readiness of the reserve components by providing an environment that supports individual, collective and institutional training.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
PARKS RESERVE FORCES TRAINING AREA is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Dioxins/Dibenzofurans, Metals, Petroleum, Oil and Lubricants (POL), Semi-
volatiles (SVOC), Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Metals, Other (PCBs, dioxins/furans)

Groundwater, Soil

Soil

Soil

Parks Reserve Forces Training Area (PRFTA) is located in Dublin, California and has a generally flat, 487-acre cantonment area 
within its 2,478 acres. The northern two-thirds of PRFTA consists primarily of grassy rolling hills and valleys (rising from about 
350 feet (ft) to 750 ft) used as a training area. The PRFTA is a multi-use installation that hosts a variety of military and civilian 
tenants.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

2478
Dublin

Alameda and Contra Costa
California

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:

State

US Army Corps of Engineers (USACE)

San Francisco Bay Regional Water Quality Control Board (RWQCB)
California Environmental Protection Agency (CAEPA), Department of Toxic Substances Control 
(DTSC)
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5-Year / Periodic Review Summary

Planned
Status

201611
Start Date

201709
End Date

2017
End FY

PRFTA-02 ROD
Associated ROD/DD Name

PRFTA-02
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s):

Site(s):

PRFTA-13

PRFTA-02

LUC Title:

LUC Title:

LUCIP

LUCIP

ROD/DD Title:

ROD/DD Title:

Low Threat Closure Approval for PRFTA-13

PRFTA-02 ROD

Location of LUC

Location of LUC

PRFTA-13

PRFTA-02

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Restrictions on land use

Date in Place:

Date in Place:

201312

201504

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201312

201509

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Restrict 
land use - No daycare/hospital/school use, Restrict land use - No residential use

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

PETROLEUM HYDROCARBON

DIOXINS/DIBENZOFURANS, METALS
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Land use control implementation plans (LUCIP) were completed for both PRFTA-02 and PRFTA-13. 
Wells at PRFTA-02 were decommissioned. The LUCIPs were approved. Site inspections (SI) were 
completed.

The installation is planning to reopen the Area B range. Environmental impact analysis was started.

For CCPRFTA-06: A waste characterization study was completed. The proposed plan was written 
and a public meeting was held. No public comments were received. A draft final record of decision 
(ROD) is under review. 

For CCPRFTA-01: Responses to regulatory comments on the draft final feasibility study (FS) were 
completed. A scoping session for a removal action at CCPRFTA-01 is planned for August 2016.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Land transfer is anticipated for PRFTA-02 and PRFTA-13. Land use controls (LUC) are being 
implemented until the properties are transferred. The transfer documentation will include a deed 
restriction for each site requiring commercial or industrial use. The use of shallow groundwater 
beneath PRFTA-13 is prohibited due to the risk of exposure to residual petroleum constituents.

Remediation is on hold due to plans to reactivate the Area B Range. 

Completion of remediation at both CCPRFTA-01 and CCPRFTA-06. Following remediation, 
CCPRFTA-01 is expected to be part of a land transfer to the Dublin Unified School District so that 
they can build a new high school. Playing fields are expected to be located on the former site.

The PRFTA, established in 1942, was one of the earlier facilities established not long after the inception of the US Naval Mobile 
Construction Battalion (Seabees, aka CBs) and was used to support their mission. From 1942 through 1944, the installation was 
a camp called the Shoemaker Naval Reservation. During this time the installation functioned as a construction battalion 
replacement depot, a Naval personnel distribution center, and a Naval hospital. The facility became the largest station for Seabee
personnel, incorporating roughly 90,000.

In 1946, after the war, the Secretary of the Navy disestablished the installation and from 1946 to 1953 it was leased to Alameda 
County and became the Santa Rita Rehabilitation Center. In 1953 the area was reacquired by the US Air Force and became 
Parks Air Force Base. It was primarily used as a basic training center, overseas replacement depot, and an air base defense 
training area. Up to 12,000 troops were housed on base at any one time for training for the Korean War.

In 1958, the US Air Force excessed the installation. Portions were then used as the US Navy Radiological Defense Laboratory, 
where experiments were conducted on plants and animals. From 1959 through 1973 the Army operated the installation in standby
status. 

In 1973, the installation was reactivated and from then to the present the installation's operations have been in support of reserve 
components. Its perimeter was expanded back to where it nearly equaled its 1942-44 size. In 1975 the installation was officially 
established as the US Army Garrison, PRFTA. Intermittently since 1964, selected parcels were released or leased to other 
entities. In 1988, 18 agencies and entities retained leases and easements to parcels within PRFTA. During this latter period, the 
installation served as a mobilization and training center for reserve components and became semi-active and a sub-installation 
of the Presidio of San Francisco. In 1992, it became a sub-installation of Headquarters, I Corps and Fort Lewis, Washington. In 
1994, the Army Reserve Command classified PRFTA as a direct reporting installation to Fort McCoy, Wisconsin. In 2004, it was 
renamed Camp Parks and was merged with Fort Hunter-Liggett, Moffett Field Army Housing, and B.T. Collins to form the US 
Army Combat Support Training Center.

PRFTA organizations use the installation for a variety of activities including fire services, building maintenance, range control, 
storage, demolition activities, and administration of utilities. Tenants include the residential communities' initiative; Clark/Pinnacle, 
California National Guard, Navy Seabees, Bureau of Prisons, and Armed Forces reserve units.
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PARKS RESERVE FORCES TRAINING AREA

Installation Restoration Program
Army Defense Environmental Restoration Program



Final PARKS RESERVE FORCES TRAINING AREA Installation Action Plan - 9

 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

7/5

Installation Site Types with Future and/or Underway Phases
1

1

Contaminated Ground Water

Incinerator

Most Widespread Contaminants of Concern

Dioxins/Dibenzofurans, Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

199309

201909

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(PRFTA-13)

(PRFTA-02)

201506/201506Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA
FRA

BLDG 761 FORMER FUEL 
AST
BLDG 761 FORMER FUEL 
AST
BLDG 761 FORMER FUEL 
AST
DRUM DISPOSAL SITE
B-109 INCINERATOR

2007

2007

2007

2009
2015

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

IN-SITU SOIL TREATMENT

GROUND WATER TREATMENT

REMOVAL
WASTE REMOVAL - SOILS

Site ID
PRFTA-13

PRFTA-13

PRFTA-13

PARKS7
PRFTA-02

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

Residential closure was approved for PARKS 7 in 2009. No further action (NFA) was approved for PRFTA-13 in 2013 under the 
State Water Resources Control Board's Low-threat Underground Storage Tank Case Closure Policy. The FRA completion report
for PRFTA-02 was approved in 2014. In 2013, LUCIPs were drafted for PRFTA-02 and PRFTA-13 due to industrial closures. 
Long-term monitoring is expected to be completed by 2019. Both PRFTA-02 and PRFTA-13 are expected to be transferred to a
private developer within the next five years.

Cleanup Exit Strategy

At present, PRFTA has no federal facility agreement or interagency agreement. There is no Technical Review Committee (TRC) 
or Restoration  Advisory Board (RAB). The PRFTA has completed only one installation-wide preliminary assessment (PA). The 
facility has no active landfills.  Although historically the facility has been transferred between military branches and undergone 
various periods of deactivation, it has not undergone a previous base closure program. 

In July 1981, a radiation protection evaluation of 22 buildings and areas was conducted. This study evaluated the current and 
past use of radioactive material at the camp. Three sites (PRFTA-07, PRFTA-06, and PRFTA-05) were found to have 
radioactivity, but the levels did not constitute a health hazard.

In June 1991, radiological surveys of the training areas and several additional sites at PRFTA were conducted. Radiation levels 
above background were not detected in the training areas; however, levels higher than background were detected at one 
location (PRFTA-06).

PRFTA has undergone one comprehensive installation PA/records research study. It was conducted by Woodward-Clyde (under
contract to the USACE, Sacramento District) in April 1994 and finalized in September 1996. The PA found approximately 60 
areas that required further investigation. These areas included underground storage tanks (UST) and aboveground storage tanks
(AST), surface impoundments, landfills and disposal areas, suspected release sites, and washrack areas on-site. 
Recommendations were made concerning further investigation and characterization, to determine if any of these sites impacted 
the soil or groundwater.

In August 1998, the US Army Center for Health Promotion and Preventive Medicine (USACHPPM) completed a relative risk site 
evaluation (RRSE) to further evaluate AOCs identified in the PA. The results of the RRSE led to a number of site investigations 
(SI). Subsequent RAs were conducted at three sites. Removal actions were conducted at PARKS 7 (Arsenic Drum Disposal Site)
between 1998 and 2008. Corrective action was conducted at PRFTA-13 (Building 761 Former Fuel AST) including soil 
excavation and groundwater treatment between 2006 and 2007. Between 2012 and 2013, soil and ash were excavated from 
PRFTA-02 (Building 109 Incinerator). Groundwater monitoring was conducted at all three sites.
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1981

1991

1993

1994

1995

1996

1998

1999

2000

2001

Radiation Protection Evaluation No. 28-43-0152-82

Soil Sample Collected near PRFTA Letter to CPT 
Contreas, Letterman Army Medical Center, Presidio of 
San Francisco (PSF)

Inventory Project Report, Parks Air Force Base

47-Acre Surplus Parcel Preliminary Assessment 
Screening PRFTA
Caltrans Easement Preliminary Assessment Screening 
PRFTA

PA for PRFTA, Dublin, CA,

Regulatory Framework Analysis Report

Remedial Investigation Services for Suspected 
Contamination and UST Sites
Work Plan for Tank Removals at Bldgs 770, 1136, and 
1180, PRFTA
Tank 732-2 Subsurface Investigation at Bldg 732 - 
Final Report

Miscellaneous Compliance Actions Project Tenant 
Environmental Compliance Audits
Site Characterization Report Bldg 109 UST

Site Characterization Report Bldg 109 ASH

Phase I Site Assessment, Department of Military, 
PRFTA

Closure report for Tanks at Bldgs 770, 1135, 1136, and 
1180
Summary of Tabulated Analytical Results of Woodward 
Clyde Federal Services Storm Water Sampling Effort
Work Plan for Quarterly Groundwater Monitoring at Bldg
109

Relative Risk Site Evaluation Parks Reserve Forces 
Training Area Project NO. 38-EH-8204-98

Final Sampling Plan Site Inspection - PARKS5, 
PRFTA-01, PRFTA-02
Work Plan - Arsenic Drum Disposal Site

Field Summary Report - Environmental Sampling and 
Anomaly Investigation at the Arsenic Drum Disposal 
Site, PARKS-7

PRFTA, USAEHA, APG, 
MD

Robert C. Wren

Dynamac Corp., COE, 
Sacramento District
Woodward Clyde

Woodward Clyde

Woodward Clyde, Oakland, 
CA 
Woodward Clyde

Woodward Clyde

Woodward Clyde

Woodward Clyde

Woodward Clyde

Woodward Clyde

Woodward Clyde

BSK & Associates 

Woodward Clyde

Woodward Clyde

Woodward Clyde

USACHPPM

USACHPPM

Roy F. Westin, Inc

Roy F. Weston, Inc

JUL-1981

AUG-1991

JAN-1993

DEC-1993

DEC-1993

MAY-1994

AUG-1994

SEP-1994

SEP-1994

OCT-1994

APR-1995

JUN-1995

SEP-1995

OCT-1995

JAN-1996

JAN-1996

JAN-1996

AUG-1998

MAY-1999

NOV-1999

SEP-2000

 Previous StudiesIRP

Title Author Date
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2001

2002

2003

2004

2005

2006

Site Inspection - Former Fire Training Area

Work Plan - Arsenic Drum Disposal Site Plume 
Characterization Parks-7
Field Summary Report Plume Characterization at the 
Arsenic Drum Disposal Site Parks-7

Sampling and Analysis Plan Phase 1 Site Inspection 
Former Fuel ASTs
Site  Inspection No. 38-EH-2938-02 Former Tank 
Farm (PRFTA-13)
Sampling and Analysis Plan Phase 2 Site Inspection 
Former Tank Farm
Quarterly Groundwater Monitoring Report Fourth 
Quarter and Summary of All Four Quarterly Data Sets 
November 2001  to August 2002 Project 38-EH-7209-
02

Phase 2 Site Inspection No. 38-EH-6665-03 Former 
Tank Fam (PRFTA-13)
Soil Metals Background Survey at Parks Reserve 
Forces Training Area (PRFTA)
Final  Engineering Evaluation/Cost Analysis, Arsenic 
Drum Disposal Site Parks 7

Final Environmental Baseline Survey No. 38-EH-
3589b, Northern Cantonment
Comprehensive Magnetometer Survey for Underground
Storage Tanks at Camp Parks Training Site, Dublin 
Crossing Project, 
Results of  Environmental Sampling in the 187-Acre 
Real  Property Exchange Camp Parks Project 38-EH-
003K-04, Phase II
Sampling Results, Phase III Environmental Baseline 
Survey No. 38-EH-003K-05, 187-Acre Real Property 
Exchange Camp Parks

Comprehensive Magnetometer Survey for Underground
Storage Tanks at Camp Parks Training Site, Oakland 
RPX Project
Camp Parks Training Site Summary Report Former Fire
Training Area

Site Investigation Report, PRFTA 13

Health Risk Assessment No. 39-DA-04GJb06 former 
Building 132
USARC GFPR Corrective Action Plan Former Tank 
Farm (PRFTA 13)

 USACHPPM

Roy F. Weston, Inc

Roy F. Weston, Inc

USACHPPM

USACHPPM

USACHPPM

USACHPPM

USACHPPM

CH2MHILL

Roy F. Weston, Inc

USACHPPM

Mike Bobbitt & Associates

USACHPPM

 USACHPPM

Mike Bobbitt & Associates

CH2MHill

Kemron Environmental 
Services and MACTEC 
Environmental Consulting 
Inc.
USACHPPM

Kemron Environmental 
Services and MACTEC 
Environmental Consulting 
Inc.

FEB-2001

MAR-2001

JUL-2001

MAY-2002

JUL-2002

OCT-2002

OCT-2002

MAY-2003

MAY-2003

AUG-2003

FEB-2004

JUN-2004

SEP-2004

NOV-2004

JAN-2005

SEP-2005

APR-2006

MAY-2006

JUL-2006

 Previous StudiesIRP

Title Author Date
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2006

2007

2008

2009

2010

Final Summary Report Removal of Oil Drainage Pit 
Dublin Crossing Building 730
Final Environmental Baseline Survey and Draft Finding 
of Suitability to Transfer NASA Warehouse Building 121

Soil and Ground-water Sampling Results No. 38-EH-
05ELb-06 Building 791 Former Fuel Storage Area
Environmental Baseline Survey No. 38-EH-04CU-06 
Phase II Northern Cantonment
Quarterly Groundwater Monitoring Report First Quarter 
2007 Former Tank Farm (PRFTA 13) 

Corrective Action Report Former Tank Farm (PRFTA 
13)

Quarterly Groundwater Monitoring Report Second 
Quarter 2007 Former Tank Farm (PRFTA 13) 

Quarterly Groundwater Monitoring Report Third Quarter
2007 Former Tank Farm (PRFTA 13)

Quarterly Groundwater Monitoring Report Fourth 
Quarter 2007 Former Tank Farm (PRFTA 13)

Quarterly Groundwater Monitoring Report First Quarter 
2008 Former Tank Farm (PRFTA 13)

Final Site Status Report

Arsenic Tech Memo-PRFTA-13

Confirmation Soil Boring Installation Work Plan-SAP 
Addedum-PRFTA-13
Quarterly Groundwater Monitoring Report-Second 
Quarter-PRFTA-13
CAP Addendum-Former Tank Farm (PRFTA-13)

Quarterly Groundwater Monitoring Report-Third 
Quarter-PRFTA-13

Site Status Report Former Tank Farm (PRFTA 13)

Remedial Investigation/Feasibility Study No. 38-EH-
077T-07 Former Building 109 Incinerator
Final Groundwater Sampling Report No. 38-EH-
07A8b-07 Southeast Quadrant Area

Environmental Chemical 
Corporation
USACHPPM

USACHPPM

USACHPPM

Kemron Environmental 
Services and MACTEC 
Environmental Consulting 
Inc.
Kemron Environmental 
Services and MACTEC 
Environmental Consulting 
Inc.
Kemron Environmental 
Services and MACTEC 
Environmental Consulting, 
Inc.

Kemron Environmental 
Services and MACTEC 
Environmental Consulting, 
Inc.
Kemron Environmental 
Services and MACTEC 
Environmental Consulting, 
Inc.
Kemron Environmental 
Services and MACTEC 
Environmental Consulting, 
Inc.
Kemron/MACTEC

Kemron/MACTEC

Kemron/MACTEC

Kemron/MACTEC

Kemron/MACTEC

Kemron/MACTEC

KEMRON/MACTEC

USACHPPM

USACHPPM

OCT-2006

NOV-2006

APR-2007

APR-2007

MAY-2007

AUG-2007

OCT-2007

JAN-2008

MAR-2008

APR-2008

JUN-2008

JUN-2008

AUG-2008

SEP-2008

OCT-2008

DEC-2008

APR-2009

APR-2009

AUG-2009

 Previous StudiesIRP

Title Author Date
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2010

2011

2012

2014

 Environmental Baseline Survey for 187 acre Exchange 
Parks Reserve Forces Training Area
Final Environmental Condition of Property Report for 
the Dublin Crossing (Formerly the 180-acre) Real 
Property Exchange Area
Final Backfill Soil Sampling Results for PRFTA-02

Proposed Plan for Installation Restoration Site PRFTA-
02, US Army Garrison Camp Parks

Final Evaluation of Remedial Goals Technical 
Memorandum PRFTA-02

Final Record of Decision IRP Site PRFTA-02

Final Remedial Design/Removal Action Work Plan IRP 
Site PRFTA-02

Final Annual Groundwater Monitoring Report  IRP Site 
PRFTA-02
Final Removal Action Completion Report IRP Site 
PRFTA-02

USACHPPM

Public Health Command

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

JUN-2010

JUN-2010

SEP-2010

NOV-2010

NOV-2011

JUN-2012

JUL-2012

MAY-2014

MAY-2014

 Previous StudiesIRP

Title Author Date
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PARKS RESERVE FORCES TRAINING AREA

Installation Restoration Program

Site Descriptions
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Site ID: PRFTA-02
Site Name: B-109 INCINERATOR

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

199402........
199809........
200308........
201004........
201207........
201506........

199405
200002
201004
201207
201506
201906

RIP Date: N/A

RC Date: 201506

This site contained the remains of Building (Bldg) 109. Prior to its demolition, Bldg 109 was a trash incinerator. The remaining 
structures consisted of a heavily reinforced foundation of poured concrete construction including minor brick and mortar. The 
foundation structures included the ash containment cell, which was approximately 20 ft by 20 ft by five ft, and the incinerator 
exhaust stack base. In mid-March 1994, during building demolition and removal activities, a previously unknown UST was 
discovered and damaged. An unknown amount of fuel was released into the excavation from the tank which had held between 
5,000 and 10,000 gallons. The majority of the fuel released into the excavation area was removed by a vacuum truck; however, 
product was observed in the excavation after the fuel removal activities were concluded, and was subsequently detected in 
groundwater samples. Soil was also removed. Three monitoring wells were placed close to the spill area and monitored on a 
quarterly basis. Alameda County agreed in 1997 that no further water quality tasks were required resulting from the UST release. 
A UST-case closure was issued by Alameda County in 2001.

Ash was observed in a trench during the demolition and fuel recovery operations. Subsequent investigations led to the detection 
of various accumulations of ash waste material in the walls of the excavations, soil borings and monitoring wells. Building 109 was
identified on a 1945 facility drawing that defined a trash pit and scrap area, to the south of the building. In spring 1999, 
USACHPPM conducted soil and groundwater sampling. Three new groundwater monitoring wells were installed during this field 
effort. Sampling results indicated elevated levels of arsenic in the groundwater and soil; however, arsenic occurs naturally at 
elevated levels at PRFTA. Four quarters of groundwater monitoring were completed.   

When this project was initiated, debris related to incinerator process waste (ash), was assumed ineligible for Environmental 
Restoration, Army (ER,A) funding. Historical research indicated that incinerator operations ceased in the 1950s, which made it 
eligible for ER,A funding. Environmental compliance funds (funding code for environmental compliance) were used prior to this 
determination. An FS was finalized in fiscal year (FY)10, indicating the need for excavation. The final ROD was signed in July 
2012.

The remedial action (construction) [RA(C)] phase began in July 2012 soon after the ROD was signed. The excavation was 
completed in January, 2013. Confirmation sample results indicated that the remedial action objectives (RAO) were met with the 
exception of one area, represented by one sample collected at 11 ft, where the excavation hit the groundwater table. Excavation 
below that point was not practical. The backfilling was complete in February 2013.  Wells were subsequently installed and 
groundwater monitoring began in April 2013. Four monitoring rounds were completed by mid-January 2014. A report on the 
groundwater monitoring was published in May 2014. The final removal action completion report was also published in May 2014. 
The wells were abandoned in June 2015. A closure certification was signed by the DTSC in June 2015. No further remedial action
is required. 

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: PRFTA-02
Site Name: B-109 INCINERATOR

This area is scheduled to be part of the land exchange at PRFTA. A draft finding of suitability to transfer (FOST) has been 
prepared. LUCs are required for the site restricting use to commercial or industrial purposes due to residual contamination 
remaining at site closure.
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Site ID: PRFTA-13
Site Name: BLDG 761 FORMER FUEL AST

CLEANUP/EXIT STRATEGY
This area is scheduled to be part of the land exchange at PRFTA. A draft FOST has been prepared. LUCs are required for the site
restricting use to commercial or industrial purposes due to the fact that concentrations in some confirmation samples collected 
after the soil removal were above levels for residential use.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
DES.................
IMP(C).............
IMP(O)............
LTM.................

200111........
200210........
200308........
200308........
200308........
201409........

200201
200308
200409
200703
201310
201909

RIP Date: 200703

RC Date: 201310

PRFTA-13 comprises approximately 3 acres west of Fernandez and south of 4th Street. Formerly, the site was used as an AST 
fuel storage and dispensing area. A storm water swale lies along the northwest boundary. In the 1957 and 1976 aerial 
photographs, there appear to be three ASTs in the same configuration and same location. The site is currently flat and is heavily 
vegetated with grass. Although there were no reported or documented spills, the heavy use of the dispensing area warranted 
investigation. In August 1998 USACHPPM collected and analyzed soil samples. Trace amounts of toluene were detected. The 
local sewer district hit a plume of diesel while excavating and trenching southeast of the site. Soil samples at eight ft and 12 ft 
below ground surface (bgs) were 140 and 470 parts per million of total petroleum hydrocarbon diesel range hydrocarbons, 
respectively. The groundwater has been impacted.  

An SI from 2002 found one volatile organic compound (VOC) and three semi-volatile organic compounds (SVOC) above 
California Regional Water Quality Control Board (RWQCB) risk-based screening levels.

In 2004, PRFTA-13 was added to the Army Reserve performance-based acquisition contract. Soil and groundwater sampling 
were conducted at that time to further characterize and delineate the extent of contamination.

In September 2006, a corrective action plan (CAP) was developed and approved by the California RWQCB and the Army, and in 
January 2007 a soil RA [(1,200 cubic yards] was completed at this site. In situ treatment of the soil water interface began in March
2007 and in that month four monitoring wells were installed and baseline samples were collected from five wells (four new wells 
and one existing well). Quarterly monitoring continued and in FY08 soil sampling/evaluation of treatment results was completed. 
The site was closed in 2013 under the State Water Resources Control Board Low-threat Underground Storage Tank Case 
Closure Policy. LUCs are required restricting land use to industrial or commercial purposes due to soil contamination remaining in 
the vicinity of a fiber-optic cable on the eastern side of the site and diesel-impacted groundwater above environmental screening 
levels. Groundwater cannot be extracted in the vicinity of this site due to the diesel contamination.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
PARKS3

PARKS5

PARKS7

PRFTA-01

PRFTA-03

Former Haz Waste Accumulation Area

FIRE TRAINING AREA

DRUM DISPOSAL SITE

TASSAJARA FLOOD PLAIN DISPOSAL TRENCHES

B-791 REFUELING AREA

200608

200509

200907

200006

201001

NFA letter dated Aug. 31, 2006.

NFA Letter from DTSC dated July 28,2009

This site is now tracked as CCPRFTA-01.
There are future phases for restoration of 
CCPRFTA-01.
NFA Letter from RWQCB dated Jan. 14, 
2010.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  199309

1994

1998

2000

2001

2002

2003

2004

2005

2006

2007

2009

2010

2012

2014

2015

PA

PA
SI

SI

RI/FS
SI

ISC

INV

DES

RI/FS

RI/FS

IMP(C)

RA(C)

RI/FS

RD

IMP(O)

RA(C)

(PARKS3 - Former Haz Waste Accumulation Area, PARKS5 - FIRE TRAINING AREA, PRFTA-01 - 
TASSAJARA FLOOD PLAIN DISPOSAL TRENCHES, PRFTA-02 - B-109 INCINERATOR, PRFTA-03 - B-791
REFUELING AREA)

(PARKS7 - DRUM DISPOSAL SITE)
(PARKS7 - DRUM DISPOSAL SITE)

(PRFTA-01 - TASSAJARA FLOOD PLAIN DISPOSAL TRENCHES, PRFTA-02 - B-109 INCINERATOR)

(PARKS7 - DRUM DISPOSAL SITE)
(PARKS5 - FIRE TRAINING AREA)

(PRFTA-13 - BLDG 761 FORMER FUEL AST)

(PRFTA-13 - BLDG 761 FORMER FUEL AST)

(PRFTA-13 - BLDG 761 FORMER FUEL AST)

(PARKS5 - FIRE TRAINING AREA)

(PARKS3 - Former Haz Waste Accumulation Area)

(PRFTA-13 - BLDG 761 FORMER FUEL AST)

(PARKS7 - DRUM DISPOSAL SITE)

(PRFTA-02 - B-109 INCINERATOR, PRFTA-03 - B-791 REFUELING AREA)

(PRFTA-02 - B-109 INCINERATOR)

(PRFTA-13 - BLDG 761 FORMER FUEL AST)

(PRFTA-02 - B-109 INCINERATOR)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD DateSite Name

Past Phase Completion Milestones
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 ScheduleIRP

Schedule for Next Five-Year Review: 2017

201909Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201506
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PARKS RESERVE FORCES TRAINING AREA IRP 
Schedule

LTM

LTM

1

1

1

1

0

0

0

0

0

0

1

1

PRFTA-02

PRFTA-13

B-109 INCINERATOR

BLDG 761 FORMER FUEL AST

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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PARKS RESERVE FORCES TRAINING AREA

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

7/6

Installation Site Types with Future and/or Underway Phases
1 Small Arms Range

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil

200206

201701

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(PRFTA-007-R-01)

201701/201701Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Completion of the FS is anticipated by the end of September 2017. 

Remediation is currently on hold because the installation is planning to reactivate at least part of the Area B range. 

Cleanup Exit Strategy

The Area B series ranges were active between the 1940s and 2009. An archival search report/investigation was completed in 
2003. An historical records review was completed in 2007. An SI was conducted for the off-post range fans associated with the 
Area B series ranges. A  remedial investigation (RI) conducted at the Area B ranges in 2011 indicated that the site required 
further action pending deactivation.  An FS was prepared in 2012 and revised in 2013. An LUCIP was prepared in 2013. 
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2003

2007

2008

2010

2012

2013

2014

Ordnance and Explosives Archives Search Report

Historical Records Review MMRP Camp Parks

Final Site Investigation Camp Parks, Dublin, CA Military
Response Program

Explosive Site Plan PRFTA-007-R-01

Final Remedial Investigation Work Plan PRFTA-007-
R-01

Final Remedial Investigation Report Military Munitions 
Response Program Munitions Response Site PRFTA-
007-R-01

Final Action Memorandum Land Use Controls

Final Non-Time Critical Removal Action Land Use 
Control Plan 

Final Feasibility Study Report for Camp Parks RFTA 
Area B Small Arms and Machine Gun Range (PRFTA-
007-R-01)

USACE  

URS Group, Inc. 

URS

URS

URS

URS Group, Inc.

URS Group, Inc.

URS Group, Inc.

Sacramento USACE 

JAN-2003

SEP-2007

SEP-2008

APR-2010

DEC-2010

MAR-2012

APR-2013

DEC-2013

OCT-2014

 Previous StudiesMMRP

Title Author Date
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PARKS RESERVE FORCES TRAINING AREA

Military Munitions Response Program

Site Descriptions
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Site ID: PRFTA-007-R-01
Site Name: Area B Small Arms Ranges

CLEANUP/EXIT STRATEGY
Remediation of the site is on hold pending Army Reserve plans to reopen four of the firing ranges. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200206........
200206........
200912........

200304
200709
201701

RIP Date: N/A

RC Date: 201701

The Area B munitions response site (MRS) is an approximately 165-acre former training range that was deactivated in 2009. 
Access to the area is limited by fencing and gates that are closed during nonworking hours.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
PRFTA-001-
R-01
PRFTA-002-
R-01
PRFTA-003-
R-01
PRFTA-004-
R-01
PRFTA-005-
R-01
PRFTA-006-
R-01

ARTILLERY SIMULATOR BOX

CANTONMENT AREA MOUT

EASTERN RIFLE RANGE

MORTAR RANGE

Machine Gun Range

Rifle Range

200809

200809

200809

200809

200809

200809

Recommended for NFA in the September 
2008 Final SI Report
Recommended for NFA in the September 
2008 Final SI Report
Recommended for NFA in the September 
2008 Final SI Report
Recommended for NFA in the September 
2008 Final SI Report
Recommended for NFA in the September 
2008 Final SI Report
Recommended for NFA in the September 
2008 Final SI Report

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200206

2003

2007

2008

PA

SI

SI

(PRFTA-001-R-01 - ARTILLERY SIMULATOR BOX, PRFTA-002-R-01 - CANTONMENT AREA MOUT, 
PRFTA-003-R-01 - EASTERN RIFLE RANGE, PRFTA-004-R-01 - MORTAR RANGE, PRFTA-005-R-01 - 
Machine Gun Range, PRFTA-006-R-01 - Rifle Range, PRFTA-007-R-01 - Area B Small Arms Ranges)

(PRFTA-007-R-01 - Area B Small Arms Ranges)

(PRFTA-001-R-01 - ARTILLERY SIMULATOR BOX, PRFTA-002-R-01 - CANTONMENT AREA MOUT, 
PRFTA-003-R-01 - EASTERN RIFLE RANGE, PRFTA-004-R-01 - MORTAR RANGE, PRFTA-005-R-01 - 
Machine Gun Range, PRFTA-006-R-01 - Rifle Range)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

201701Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined

Additional Past Phase Completion Milestones

2012 Final Remedial Investigation Report Military Munitions Response Program Munitions Response Site PRFTA-007-R-01
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PARKS RESERVE FORCES TRAINING AREA MMRP 
Schedule

RI/FS 0 0 0 0 01PRFTA-007-R-
01

Area B Small Arms Ranges
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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PARKS RESERVE FORCES TRAINING AREA

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

6/4

Installation Site Types with Future and/or Underway Phases
1

1

Burn Area

Landfill

Most Widespread Contaminants of Concern

Metals, Other (PCBs, dioxins/furans)

Media of Concern

Soil

199309

202007

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCPRFTA-06)

(CCPRFTA-01)

201712/201712Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Following completion of FSs at CCPRFTA-01 and CCPRFTA-06, predicted remedies are excavation and disposal at both sites 
beginning in 2016.

Cleanup Exit Strategy

The Tassajara Disposal Trenches (CCPRFTA-01) and Burn Pits (CCPRFTA-06) are located in the southeastern corner of the 
range. Both sites were first identified in a 1994 PA by Woodward Clyde. 

In the 1950s and 1960s, following the Navy's tenure, the CCPRFTA-01 site was used as a landfill. The area is currently part of 
an operational range (Area M) used as a bivouac area. This landfill is inactive and consists of four buried disposal trenches. 
Some debris is visible. Data for the site is contained in the following documents based on investigations conducted by the Public 
Health Command formerly known as the USACHPPM.
- A 1999 SI: Wells were installed during this phase and groundwater samples were analyzed. 
- A Phase I RI completed in 2009 and a Phase II RI completed in 2010. Geophysical surveys and confirmatory excavations have
observed primarily municipal and former Navy hospital construction  debris throughout the area. Metals are the primary 
contaminants of concern (COC). 
- A Phase III RI completed in July 2012. 

There are 17 groundwater monitoring wells at the site. Previous soil and groundwater data for CCPRFTA-01 is contained in the 
Phase I and Phase III RIs. The Phase II RI only contains geophysical data. 

The Draft Final FS was published in March 2015. 

Trench 1A
Previous sample results indicate that lead is present above industrial risk standards (320 milligrams per kilogram (mg/kg)) at a 
concentration of 1,100 mg/kg. The elevated lead is co-located with elevated zinc and cadmium. The combination is indicative of 
lead-based paint. There is also an elevated polychlorinated biphenyl (PCB) result (35 mg/kg) well above industrial risk standards
(0.74 mg/kg). 

Trench 1B
This trench is presumably the continuation of Trench 1A, which only appears to terminate due to a road constructed through it. 
Trench 1B continues on the other side of that gravel road. The landfill materials are assumed to be similar in content to materials 
which will be found in Trench 1A.

The Burn Pits site (CCPRFTA-06) was first identified in a 1994 PA conducted by Woodward Clyde and investigated further in a 
1998 RRSE by USACHPPM. An RI was conducted by URS in 2012 for COCs in soil and groundwater. The final RI report was 
published in 2013. Four temporary wells were installed during the RI and properly abandoned at the end of the RI. The burn pits 
are adjacent to each other separated by 15 feet high soil berms. Each burn pit is approximately 100 ft by 100 ft. The two burn pits
are several hundred yards west of the Tassajara Landfill (CCPRFTA-01). Shallow groundwater is more than 25 ft bgs while the 
potable water aquifer is 100 to 800 ft bgs. The RRSE report indicates no connection between the shallow groundwater and the 
potable aquifer due to the low permeability clay; however, DTSC disputes this statement. The COCs in soil that pose 
unacceptable risks to future use include lead and dioxins/furans concentrated in ash waste at the site. Nitrates have been 
detected in groundwater. Characteristics of the waste include red and black particles with glass shards. Waste was found under 
the floor of the waste cells and is present in the berms separating the burn cells and in the slope behind the cells. 
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1994

2000

2001

2012

2013

2014

2015

Preliminary Assessment Parks Reserve Forces Training
Area

Site Inspection No. 38-EH-8703-99 Tassajara Creek 
Disposal Trenches and Building 109 Incinerator

Magnetometer Survey and Electrical Impedance 
Tomography Tassajara Creek Disposal Trenches and 
the Building 109 Incinerator Areas 

Phase I Results Geophysical Survey, Subsurface-Soil 
Sampling, and Ground-Water Sampling No. 38-EH-
08VF-10 Tassajara Creek Disposal Trenches
Phase II Results Geophysical Survey No. 38-EH-
0D0C-10

Draft Final Report Phase III Investigation No. 
S.0001327-12 Tassajara Creek Site
Final Remedial Investigation Report CCPARKS 1, 
CCPARKS 6, and CCPRFTA-06

Final Decision Document to Support No Further Action 
Site CCPARKS 1
Final Decision Document to Support No Further Action 
Site CCPARKS 6

Draft Final Feasibility Study Report Tassajara Creek 
Site 
Final Feasibility Study Report for the Camp Parks Burn 
Pits (CCPRFTA-06)

Woodward Clyde

USACHPPM

Roy F. Weston

USACHPPM

Public Health command

Public Health Command

URS Group, Inc.

Sacramento USACE

Sacramento USACE

Camp Parks Environmental 
Division
Sacramento USACE

MAY-1994

JUN-2000

JUL-2001

JAN-2012

JAN-2012

MAR-2013

SEP-2013

SEP-2014

SEP-2014

MAR-2015

APR-2015

 Previous StudiesCR

Title Author Date
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PARKS RESERVE FORCES TRAINING AREA

Compliance Restoration

Site Descriptions
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Site ID: CCPRFTA-01
Site Name: Tassajara Flood Plain Disposal Trenches

CLEANUP/EXIT STRATEGY
Removal of the contents of trenches 1A and 1B and successful confirmation sample results following removal should enable 
unrestricted use of the site. The 17 groundwater monitoring wells will need to be decommissioned.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polychlorinated Biphenyls 
(PCB)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

199309........
199905........
200910........

199405
200107
201712

RIP Date: N/A

RC Date: 201712

In the 1950s and 1960s, following the Navy's tenure, the CCPRFTA-01 site was used as a landfill. The area is currently part of an
operational range (Area M) used as a bivouac area. This landfill is inactive and consists of four buried disposal trenches. Some 
debris is visible. Data for the site are contained in the following documents based on investigations conducted by USACHPPM. An
SI was conducted in 1999. Wells were installed during this phase and groundwater samples were analyzed. A Phase I RI was 
completed in 2009 and a Phase II RI was completed in 2010. Geophysical surveys and confirmatory excavations have observed 
primarily municipal and former Navy Hospital construction debris throughout the area. Metals are the primary COCs. The Phase III
RI was completed in July 2012. 

There are 17 groundwater monitoring wells at the site. Previous soil and groundwater data for CCPRFTA-01 are contained in the 
Phase I and Phase III RIs. The Phase II RI only contains geophysical data. 

The FS was submitted for regulatory review in 2015.  Regulatory comments were received and responses to comments were 
written. 

Trench 1A
Previous sample results indicate that lead is present above industrial risk standards (320 mg/kg) at a concentration of 1,100 
mg/kg. The elevated lead is co-located with elevated zinc and cadmium. The combination is indicative of lead-based paint. There 
is also an elevated PCB result (35 mg/kg) well above industrial risk standards (0.74 mg/kg). 

Trench 1B
This trench is presumably the continuation of Trench 1A, which only appears to terminate due to a road constructed through it. 
Trench 1B continues on the other side of that gravel road. The landfill materials are assumed to be similar in content to materials 
which will be found in Trench 1A.  

Groundwater sample results do not indicate leaching of waste. Remediation of this site will be reevaluated in FY17.

Regulatory Driver: CERCLA
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Site ID: CCPRFTA-06
Site Name: Burn Pits

CLEANUP/EXIT STRATEGY
Removal of ash waste and associated soil and transportation of waste to an off-post permitted landfill and successful confirmation 
sample results should allow closure of the site.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

199309........
199804........
201103........
201603........
201610........
201707........

199405
199808
201606
201609
201707
202007

RIP Date: N/A

RC Date: 201707

The Burn Pits site was first identified in a 1994 PA by Woodward Clyde and investigated further in a 1998 RRSE by USACHPPM. 
An RI was conducted by URS in 2012 for COCs in soil and groundwater. The final RI report was published in 2013. Four 
temporary wells were installed during the RI and properly abandoned per Zone 7 regulations at the end of the RI. The burn pits 
are adjacent to each other separated by 15 ft high soil berms. Each burn pit is approximately 100 f by 100 ft. The two burn pits are
several hundred yards west of the Tassajara Landfill (CCPRFTA-01). Shallow groundwater is more than 25 ft bgs while the 
drinking water aquifer is 100-800 ft  bgs. The RRSE report indicates no connection between the shallow groundwater and the 
potable aquifer due to the low permeability clay. However, DTSC disputes this statement. The COCs in soil that pose 
unacceptable risks to future use include lead and dioxins/furans concentrated in ash waste at the site. Nitrates have been detected
in groundwater. Characteristics of the waste include red and black particles with glass shards. Waste was found under the floor of 
the waste cells and is present in the berms separating the burn cells and in the slope behind the cells. The FS was published in 
2015. The proposed plan and fact sheet were published in February 2016. The ROD is expected to be approved in 2016 following 
regulatory and public review. Remediation is expected to be completed in 2017.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
CCEVANS00N

CCPARKS 1

CCPARKS 6

CCPRFTSCDB

Evans Ave 319th Signal Corps 

Chemical Burn Area

Davilla Dam Disposal Piles

SE Corner of Dublin Crossing

201001

201409

201409

201201

No further action letter from the RWQCB 
issued January 14, 2010. DTSC 
concurred in a letter dated January 20, 
2012.
Final Decision Document for No Further 
Action 
Final Decision Document for No Further 
Action
No Further Action letter by DTSC issued 
May 28, 2009. No Further Action 
reiterated by DTSC on January 20, 2012.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199309

1994

1998

2001

2003

2009

2010

2014

PA

SI

SI

ISC

SI

INV

RI/FS

(CCPARKS 1 - Chemical Burn Area, CCPARKS 6 - Davilla Dam Disposal Piles, CCPRFTA-01 - Tassajara 
Flood Plain Disposal Trenches, CCPRFTA-06 - Burn Pits, CCPRFTSCDB - SE Corner of Dublin Crossing)

(CCPARKS 1 - Chemical Burn Area, CCPARKS 6 - Davilla Dam Disposal Piles, CCPRFTA-06 - Burn Pits)

(CCPRFTA-01 - Tassajara Flood Plain Disposal Trenches)

(CCEVANS00N - Evans Ave 319th Signal Corps )

(CCPRFTSCDB - SE Corner of Dublin Crossing)

(CCEVANS00N - Evans Ave 319th Signal Corps )

(CCPARKS 1 - Chemical Burn Area, CCPARKS 6 - Davilla Dam Disposal Piles)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

202007Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201707

Past Phase Completion Milestones
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PARKS RESERVE FORCES TRAINING AREA CR 
Schedule

RI/FS

RA(C)

LTM

1

0

1

0

0

1

0

0

1

0

0

0

0

0

0

1

1

1

CCPRFTA-01

CCPRFTA-06

Tassajara Flood Plain Disposal 
Trenches

Burn Pits

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: N/A

Additional Community Involvement Information  

The community will continue to be informed of cleanup progress per the public participation plan addendum. Solicitation for 
interest in a RAB will be performed again in 2016.

To request an electronic copy of this document please e-mail:
usarmy.parks.imcom-central.list.cpar-pao@mail.mil
 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

Camp Parks Environmental Office
Bdlg. 791, 5th Street, 
Dublin CA 94568
(925) 875-4682

Information Repository is located at 
Alameda County Dublin Library
200 Civic Plaza
Dublin, CA 94568
(925) 828-1315




Community Involvement Plan (Date Published): 201210
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